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ESTIMATE RUN 09/20/2006

ESTIMATE SUMMARY 11:52:47

CONTID: C14416         ESTIMATE NO: 0002 PROG 2005

PCN: 14416-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INT. IMP. AT SH121 AND SH128 PERCENT TIME:

PROJECT NO: SHO M145-006                  

INT. IMP. AT SH121 AND SH128

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 09/16/2006 DATE TIME STARTED 05/30/2006

2350 E. 70TH AVE. DATE LET 03/23/2006 DATE WORK BEGAN 05/30/2006

P.O. BOX 358 DATE AWARDED 05/02/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/09/2006 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 05/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,556,599.91 PARTICIPATING $ $ 615,914.05

AWARD PROJECT AMT: 3,921,892.87 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,734.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.06

TIME ALLOW:

ORIG TIME ALLOW:

363 CALENDAR DAYS

CALENDAR DAYS363

24.96%

3,419,279.77

615,914.05

615,914.05

607,179.34

$

$

$

$

1,137,320.14

0.00

1,137,320.14

0.00

1,137,320.14

-14,004.30

0.00

1,123,315.84

0.00

AMOUNT DUE 1,123,315.84 607,179.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 607,179.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 6

105.5
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PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 5.790 2.100

ACRE 1.100 2,420.00

2,200.00000 3.200 7,040.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

4,500.00000 2.000 9,000.00

202-00001  
 

0015 *REMOVAL OF TREE 9.000 9.000

EACH 0.000 0.00

475.00000 9.000 4,275.00

202-00010  
 

0020 *REMOVAL OF INLET 14.000 5.000

EACH 3.000 1,500.00

500.00000 8.000 4,000.00

202-00019  
 

0025 REMOVAL OF PIPE 1,015.000 666.000

LF  133.000 1,828.75

13.75000 799.000 10,986.25

202-00035  
 

0030 REMOVAL OF DELINEATOR 57.000 0.000

EACH 10.000 150.00

15.00000 10.000 150.00

202-00090  
 

0035 *REMOVAL OF MEDIAN COVER 295.000 0.000

SY  13.000 91.00

7.00000 13.000 91.00

202-00195  
 

0040 *REMOVAL OF SIDEWALK 1,367.200 1,030.400

SY  105.200 526.00

5.00000 1,135.600 5,678.00

202-00200  
 

0045 *REMOVAL OF GUTTER 33.000 33.000

LF  0.000 0.00

8.00000 33.000 264.00

202-00202  
 

0050 *REMOVAL OF CURB AND GUTTER 797.300 305.000

LF  32.000 168.00

5.25000 337.000 1,769.25

202-00203  
 

0055 *REMOVAL OF ASPHALT MAT 15,758.100 610.000

SY  5,136.200 26,965.05

5.25000 5,746.200 30,167.55

202-00220  
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PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 17,107.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00240  
 

0065 REMOVAL OF GROUND SIGN 34.000 1.000

EACH 9.000 729.00

81.00000 10.000 810.00

202-00810  
 

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.500 405.00

810.00000 0.500 405.00

202-00828  
 

0075 *REMOVAL OF FENCE 1,165.000 993.000

LF  172.000 86.00

0.50000 1,165.000 582.50

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 305.000 305.000

LF  0.000 0.00

4.40000 305.000 1,342.00

202-01130  
 

0085 *REMOVAL OF END ANCHORAGE 7.000 2.000

EACH 1.000 195.00

195.00000 3.000 585.00

202-01300  
 

0090 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 22,560.000 9,347.000

CY  8,340.000 50,040.00

6.00000 17,687.000 106,122.00

203-00010  
 

0095 MUCK EXCAVATION 4,000.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

203-00100  
 

0100 PROOF ROLLING 50.000 0.000

HOUR 1.000 120.00

120.00000 1.000 120.00

203-01100  
 

0105 BLADING 25.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
 

0110 BACKHOE 25.000 0.000

HOUR 1.000 105.00

105.00000 1.000 105.00

203-01510  
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PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DOZING 25.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01550  
 

0120 *POTHOLING 70.000 44.000

HOUR 22.000 5,500.00

250.00000 66.000 16,500.00

203-01597  
 

0125 STRUCTURE EXCAVATION 1,617.400 0.000

CY  1,497.800 12,431.74

8.30000 1,497.800 12,431.74

206-00000  
 

0130 STRUCTURE BACKFILL (FLOWABLE FLY ASH) 33.000 0.000

CY  33.000 6,600.00

200.00000 33.000 6,600.00

206-00066  
 

0135 FILTER MATERIAL (CLASS A) 22.000 0.000

CY  22.000 682.00

31.00000 22.000 682.00

206-00510  
 

0140 TOPSOIL 3,226.000 0.000

CY  203.600 3,257.60

16.00000 203.600 3,257.60

207-00205  
 

0145 *EROSION LOG 500.000 60.000

LF  48.000 264.00

5.50000 108.000 594.00

208-00005  
 

0150 *EROSION BALES (WEED FREE) 200.000 84.000

EACH 68.000 816.00

12.00000 152.000 1,824.00

208-00011  
 

0155 *SILT FENCE 7,276.000 105.000

LF  579.000 955.35

1.65000 684.000 1,128.60

208-00020  
 

0160 CHECK DAM 70.000 0.000

EACH 7.000 875.00

125.00000 7.000 875.00

208-00040  
 

0165 CONCRETE WASHOUT STRUCTURE 6.000 0.000

EACH 1.000 650.00

650.00000 1.000 650.00

208-00045  
 



CONTID: C14416         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STORM DRAIN INLET PROTECTION 36.000 0.000

EACH 0.000 0.00

184.00000 0.000 0.00

208-00050  
 

0175 STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000

EACH 0.000 0.00

820.00000 1.000 820.00

208-00070  
 

0180 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

12,100.00000 0.000 0.00

208-00100  
 

0185 EROSION CONTROL SUPERVISOR 1.000 0.120

L S 0.330 9,909.90

30,030.00000 0.450 13,513.50

208-00200  
 

0190 TEMPORARY BERMS 352.000 0.000

LF  0.000 0.00

9.50000 0.000 0.00

208-00300  
 

0195 *TIME-RELEASED WATER PRODUCT 96.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

209-00200  
 

0200 RESET STRUCTURE 1.000 0.000

EACH 0.000 0.00

6,600.00000 0.000 0.00

210-00001  
 

0205 *RESET GROUND SIGN 12.000 0.000

EACH 2.000 320.00

160.00000 2.000 320.00

210-00810  
 

0210 *RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

210-00815  
 

0215 *RESET FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

461.00000 0.000 0.00

210-00825  
 

0220 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

281.00000 0.000 0.00

210-00866  
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PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00870  
 

0230 *RESET CHAIN LINK FENCE 209.000 0.000

LF  0.000 0.00

10.50000 0.000 0.00

210-01050  
 

0235 *RESET GUARDRAIL TYPE 3 486.000 0.000

LF  0.000 0.00

8.50000 0.000 0.00

210-01130  
 

0240 *RESET SPRINKLER HEAD 4.000 0.000

EACH 0.000 0.00

52.50000 0.000 0.00

210-01700  
 

0245 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

508.00000 0.000 0.00

210-04010  
 

0250 *SEEDING (NATIVE) 12.120 0.000

ACRE 0.000 0.00

430.50000 0.000 0.00

212-00006  
 

0255 *SOIL PREPARATION (SPECIAL) 6.060 0.000

ACRE 0.000 0.00

3,334.00000 0.000 0.00

212-00047  
 

0260 *MULCHING (WEED FREE) 12.120 0.000

ACRE 0.000 0.00

462.00000 0.000 0.00

213-00003  
 

0265 *MULCH TACKIFIER 2,424.000 0.000

LB  0.000 0.00

1.70000 0.000 0.00

213-00061  
 

0270 *SOIL BINDER 3.000 0.000

ACRE 0.000 0.00

472.50000 0.000 0.00

213-00100  
 

0275 *TRANSPLANT TREE (OVER 6 INCH) 3.000 0.000

EACH 0.000 0.00

708.75000 0.000 0.00

215-00100  
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PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (PLASTIC) 115.000 0.000

SY  0.000 0.00

13.15000 0.000 0.00

216-00035  
 

0285 *SOIL RETENTION BLANKET (COCONUT) 14,621.000 0.000

SY  0.000 0.00

1.95000 0.000 0.00

216-00037  
 

0290 *HERBICIDE TREATMENT 4.000 2.000

HOUR 0.000 0.00

183.75000 2.000 367.50

217-00020  
 

0295 AGGREGATE BASE COURSE (CLASS 6) 3,446.500 0.000

CY  309.100 6,104.73

19.75000 309.100 6,104.73

304-06007  
 

0296 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 0.000 0.000

CY  0.000 0.00

11.85000 0.000 0.00

304-06008  
 

0300 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 118.820 102.830

TON 15.990 1,595.00

99.75000 118.820 11,852.30

403-00720  
 

0305 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,609.800 0.000

TON 74.730 3,650.56

48.85000 74.730 3,650.56

403-33841  
 

0310 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,272.800 0.000

TON 0.000 0.00

54.50000 0.000 0.00

403-34871  
 

0315 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,245.100 0.000

GAL 0.000 0.00

2.85000 0.000 0.00

411-10255  
 

0320 *CONCRETE PAVEMENT (10-1/2 INCH) 2,173.700 0.000

SY  1,790.600 84,158.20

47.00000 1,790.600 84,158.20

412-01050  
 

0325 *CONCRETE PAVEMENT (11 INCH) 10,541.400 0.000

SY  0.000 0.00

45.75000 0.000 0.00

412-01100  
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PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 400.000 0.000

SY  0.000 0.00

77.00000 0.000 0.00

412-01120  
 

0335 GEOTEXTILE (EROSION CONTROL) (CLASS B) 102.000 0.000

SY  20.000 225.00

11.25000 20.000 225.00

420-00101  
 

0340 *DRILLED CAISSON (36 INCH) 36.000 0.000

LF  0.000 0.00

69.50000 0.000 0.00

503-00036  
 

0345 *DRILLED CAISSON (48 INCH) 21.000 0.000

LF  0.000 0.00

156.50000 0.000 0.00

503-00048  
 

0350 *DRILLED CAISSON (54 INCH) 21.000 0.000

LF  0.000 0.00

341.25000 0.000 0.00

503-00054  
 

0355 RIPRAP (9 INCH) 69.000 0.000

CY  38.000 2,736.00

72.00000 38.000 2,736.00

506-00209  
 

0360 RIPRAP (12 INCH) 44.000 0.000

CY  44.000 3,432.00

78.00000 44.000 3,432.00

506-00212  
 

0365 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,254.000 161.000

LF  446.000 16,502.00

37.00000 607.000 22,459.00

603-01185  
 

0370 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 252.000 61.000

LF  187.000 8,415.00

45.00000 248.000 11,160.00

603-01245  
 

0375 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 569.000 564.000

LF  0.000 0.00

64.00000 564.000 36,096.00

603-01305  
 

0380 18 INCH REINFORCED CONCRETE END SECTION 5.000 2.000

EACH 0.000 0.00

470.00000 2.000 940.00

603-05018  
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PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

813.00000 0.000 0.00

603-05030  
 

0390 INLET TYPE C (5 FOOT) 4.000 1.000

EACH 2.000 3,800.00

1,900.00000 3.000 5,700.00

604-00305  
 

0395 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,487.00000 1.000 2,487.00

604-00505  
 

0400 INLET TYPE R  L 10 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

604-19205  
 

0405 INLET TYPE R  L 10 (10 FOOT) 2.000 0.000

EACH 2.000 7,800.00

3,900.00000 2.000 7,800.00

604-19210  
 

0410 INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 1.000 4,888.00

4,888.00000 1.000 4,888.00

604-19310  
 

0415 OUTLET STRUCTURE 2.000 0.000

EACH 0.500 5,629.50

11,259.00000 0.500 5,629.50

604-20000  
 

0420 MANHOLE SLAB BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,800.00000 2.000 5,600.00

604-30010  
 

0425 MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

2,798.00000 1.000 2,798.00

604-30015  
 

0430 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 887.500 0.000

LF  0.000 0.00

15.65000 0.000 0.00

606-00301  
 

0435 GUARDRAIL TYPE 7 (STYLE CE) 25.000 0.000

LF  0.000 0.00

84.00000 0.000 0.00

606-00740  
 



CONTID: C14416         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

580.00000 0.000 0.00

606-01340  
 

0445 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

606-02003  
 

0450 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,396.00000 0.000 0.00

606-02005  
 

0455 *LINE POST 75.000 0.000

EACH 0.000 0.00

45.75000 0.000 0.00

607-00000  
 

0460 *CORNER AND LINE BRACE POST 4.000 0.000

EACH 0.000 0.00

383.25000 0.000 0.00

607-00010  
 

0465 *FENCE (TEMPORARY) 10,500.000 1,488.000

LF  532.000 893.76

1.68000 2,020.000 3,393.60

607-11580  
 

0470 *FENCE CHAIN LINK (72 INCH) 720.300 0.000

LF  0.000 0.00

7.75000 0.000 0.00

607-53172  
 

0475 *3 FT GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

724.50000 0.000 0.00

607-60203  
 

0480 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

976.50000 0.000 0.00

607-60212  
 

0485 CONCRETE SIDEWALK (6 INCH) 2,381.600 0.000

SY  793.200 25,779.00

32.50000 793.200 25,779.00

608-00006  
 

0490 CONCRETE CURB RAMP 145.200 0.000

SY  46.800 3,849.30

82.25000 46.800 3,849.30

608-00010  
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PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 CONCRETE BIKEWAY (6 INCH) 197.400 0.000

SY  0.000 0.00

33.00000 0.000 0.00

608-00026  
 

0500 AGGREGATE WALKWAY 120.000 0.000

SY  0.000 0.00

23.50000 0.000 0.00

608-01600  
 

0505 CURB AND GUTTER TYPE 2 (SECTION I-B) 210.000 162.000

LF  0.000 0.00

13.00000 162.000 2,106.00

609-21010  
 

0510 CURB AND GUTTER TYPE 2 (SECTION I-M) 3,724.400 0.000

LF  713.000 7,843.00

11.00000 713.000 7,843.00

609-21011  
 

0515 CURB AND GUTTER TYPE 2 (SECTION II-B) 135.000 0.000

LF  32.000 416.00

13.00000 32.000 416.00

609-21020  
 

0520 CURB AND GUTTER TYPE 2 (SECTION II-M) 2,808.900 0.000

LF  603.000 7,839.00

13.00000 603.000 7,839.00

609-21021  
 

0525 GUTTER TYPE 2 (2 FOOT) 26.000 0.000

LF  0.000 0.00

15.50000 0.000 0.00

609-24002  
 

0530 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 9,379.600 0.000

SF  0.000 0.00

7.75000 0.000 0.00

610-00020  
 

0535 *DELINEATOR (TYPE I) 42.000 0.000

EACH 0.000 0.00

18.05000 0.000 0.00

612-00001  
 

0540 *DELINEATOR (TYPE II) 27.000 0.000

EACH 0.000 0.00

19.10000 0.000 0.00

612-00002  
 

0545 *DELINEATOR (TYPE III) 3.000 0.000

EACH 0.000 0.00

20.25000 0.000 0.00

612-00003  
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PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *2 INCH ELECTRICAL CONDUIT (BORED) 2,510.000 0.000

LF  0.000 0.00

7.35000 0.000 0.00

613-00206  
 

0555 *3 INCH ELECTRICAL CONDUIT (BORED) 910.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-00306  
 

0560 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 330.000 325.000

LF  0.000 0.00

9.45000 325.000 3,071.25

613-01200  
 

0565 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 265.000 0.000

LF  0.000 0.00

11.55000 0.000 0.00

613-01300  
 

0570 *PULL BOX (SPECIAL) 5.000 0.000

EACH 0.000 0.00

138.60000 0.000 0.00

613-07000  
 

0575 *PULL BOX (24"X36"X18") 4.000 0.000

EACH 0.000 0.00

608.00000 0.000 0.00

613-07034  
 

0580 *WIRING 1.000 0.000

L S 0.000 0.00

3,130.00000 0.000 0.00

613-10000  
 

0585 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 0.000 0.00

383.25000 0.000 0.00

613-70250  
 

0590 *SIGN PANEL (CLASS I) 107.000 0.000

SF  0.000 0.00

18.60000 0.000 0.00

614-00011  
 

0595 *SIGN PANEL (CLASS II) 280.000 0.000

SF  0.000 0.00

29.25000 0.000 0.00

614-00012  
 

0600 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 38.000 0.000

EACH 0.000 0.00

477.50000 0.000 0.00

614-01583  
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PCN: 14416-BID    ESTIMATE RUN 09/20/2006

PROJECT: SHO M145-006                  ESTIMATE NO: 0002 11:52:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

31.000 0.000

EACH 0.000 0.00

106.00000 0.000 0.00

614-01588  
 

0610 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

614-70117  
 

0615 *TRAFFIC SIGNAL FACE (12-12-12) 25.000 0.000

EACH 0.000 0.00

546.00000 0.000 0.00

614-70336  
 

0620 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 2,478.000 0.000

LF  0.000 0.00

4.60000 0.000 0.00

614-72871  
 

0625 *LOOP DETECTOR WIRE 708.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

614-72875  
 

0630 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000

EACH 0.000 0.00

620.55000 0.000 0.00

614-72878  
 

0635 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

6.000 0.000

EACH 0.000 0.00

614.25000 0.000 0.00

614-72889  
 

0640 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

17,525.55000 0.000 0.00

614-81150  
 

0645 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

17,742.90000 0.000 0.00

614-81155  
 

0650 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000

EACH 0.000 0.00

31,307.85000 0.000 0.00

614-81160  
 

0655 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

32,786.25000 0.000 0.00

614-81175  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 2.000 0.000

EACH 0.000 0.00

4,672.50000 0.000 0.00

614-85312  
 

0665 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

17,380.65000 0.000 0.00

614-86246  
 

0670 4 INCH PLASTIC PIPE 765.000 607.000

LF  0.000 0.00

16.00000 607.000 9,712.00

619-50320  
 

0675 4 INCH GATE VALVE 1.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

619-75032  
 

0680 *DETOUR PAVEMENT 4,577.000 276.000

SY  4,301.000 146,234.00

34.00000 4,577.000 155,618.00

621-00450  
 

0685 *CONSTRUCTION SURVEYING 1.000 0.120

L S 0.060 3,427.20

57,120.00000 0.180 10,281.60

625-00000  
 

0690 *MOBILIZATION 1.000 0.324

L S 0.064 33,600.00

525,000.00000 0.388 203,700.00

626-00000  
 

0695 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

6,500.00000 0.250 1,625.00

626-01000  
 

0700 *EPOXY PAVEMENT MARKING 115.000 0.000

GAL 0.000 0.00

73.50000 0.000 0.00

627-00005  
 

0705 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 500.000 0.000

GAL 36.000 1,134.00

31.50000 36.000 1,134.00

627-00012  
 

0710 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,000.000 0.000

SF  0.000 0.00

9.45000 0.000 0.00

627-01001  
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

331.000 0.000

SF  0.000 0.00

15.75000 0.000 0.00

627-30327  
 

0720 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,584.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-30332  
 

0725 *SURVEY MONUMENT (TYPE 1) 15.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

629-01001  
 

0730 *SURVEY MONUMENT (TYPE 2) 1.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

629-01002  
 

0735 *SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

629-01005  
 

0740 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

367.50000 0.000 0.00

629-01031  
 

0745 *FLAGGING 2,500.000 172.500

HOUR 352.500 7,402.50

21.00000 525.000 11,025.00

630-00000  
 

0750 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

2,625.00000 0.000 0.00

630-00004  
 

0755 *TRAFFIC CONTROL INSPECTION 165.000 27.000

DAY 10.000 1,312.50

131.25000 37.000 4,856.25

630-00007  
 

0760 *TRAFFIC CONTROL MANAGEMENT 245.000 27.000

DAY 25.000 11,812.50

472.50000 52.000 24,570.00

630-00012  
 

0765 *UNIFORMED TRAFFIC CONTROL COORDINATION 300.000 0.000

HOUR 0.000 0.00

57.75000 0.000 0.00

630-00015  
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NO.

ITEM
DESCRIPTION

CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *FLASHING BEACON (PORTABLE) 8.000 4.000

EACH 0.000 0.00

630.00000 4.000 2,520.00

630-80001  
 

0775 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 40.000 0.000

EACH 1.500 315.00

210.00000 1.500 315.00

630-80335  
 

0780 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 149.000 12.500

EACH 10.250 807.19

78.75000 22.750 1,791.56

630-80341  
 

0785 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 98.000 23.000

EACH 16.500 1,299.38

78.75000 39.500 3,110.63

630-80342  
 

0790 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.500 6.500

EACH 4.250 334.69

78.75000 10.750 846.56

630-80343  
 

0795 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 320.000 88.000

SF  0.000 0.00

21.00000 88.000 1,848.00

630-80344  
 

0800 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 1.000 14,700.00

14,700.00000 2.000 29,400.00

630-80355  
 

0805 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

630-80358  
 

0810 *DRUM CHANNELIZING DEVICE 500.000 0.000

EACH 71.000 1,863.75

26.25000 71.000 1,863.75

630-80360  
 

0815 GUARDRAIL TYPE 7 (TEMPORARY) 3,000.000 282.000

LF  973.000 19,460.00

20.00000 1,255.000 25,100.00

630-80376  
 

0820 *TRAFFIC CONE 500.000 80.000

EACH 60.000 630.00

10.50000 140.000 1,470.00

630-80380  
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NO.

ITEM
DESCRIPTION
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PREV QTY/
QTY THIS PERIOD
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0825 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

630-85010  
 

0830 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

630-85040  
 

0835 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

L S 1.000 16,700.00

16,700.00000 1.000 16,700.00

630-86800  
 

0840 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0845 F/A ASPHALT PAVEMENT INCENTIVE 25,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0850 F/A CONCRETE PAVEMENT INCENTIVE 43,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0855 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0860 F/A ROADWAY SMOOTHNESS INCENTIVE 21,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0865 F/A ON-THE-JOB TRAINEE 6,144.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0870 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0875 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0880 F/A PURCHASE OF WETLAND BANK CREDIT 2,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0885 *F/A PRAIRIE DOG SALVAGE AND EUTHANIZATION 7,500.000 1,090.100

F A 0.000 0.00

1.00000 1,090.100 1,090.10

700-70035  
 

0890 FORCED ACCOUNTS UNIFORMED TRAFFIC CONTROL (OFFICER 
TIME)

22,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0895 F/A OBTAIN POWER FROM XCEL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0900 F/A LIGHTS (TO XCEL ENERGY FOR STREET LIGHTING) 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70210  
 

0905 F/A LANDSCAPING RESTORATION 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0910 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $584,179.15 1,026,447.38CURRENT AMT 4,278,148.01 $$

CAT NO0201 ROADWAY - ITS ELEMENTS 

0915 *2 INCH ELECTRICAL CONDUIT (BORED) 10,165.000 4,631.000

LF  0.000 0.00

7.35000 4,631.000 34,037.85

613-00206  
 

0920 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000

LF  0.000 0.00

9.45000 0.000 0.00

613-01200  
 

0925 *PULL BOX (24"X36"X24") 10.000 0.000

EACH 3.000 1,878.00

626.00000 3.000 1,878.00

613-07023  
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CAT NO0201 ROADWAY - ITS ELEMENTS 

0930 *PULL BOX (30"X48"X24") 6.000 0.000

EACH 3.000 2,610.00

870.00000 3.000 2,610.00

613-07040  
 

CAT 0201 $4,488.00 38,525.85CURRENT AMT 89,027.75 $$

CAT NO0300 STRUCTURE - RET. WALL E-16-AX 

0935 STRUCTURE EXCAVATION 1,250.000 0.000

CY  900.000 7,470.00

8.30000 900.000 7,470.00

206-00000  
 

0940 STRUCTURE BACKFILL (CLASS 1) 1,075.000 0.000

CY  0.000 0.00

20.25000 0.000 0.00

206-00100  
 

0945 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

22,700.00000 0.000 0.00

206-01781  
 

0950 CONCRETE CLASS D (WALL) 178.000 0.000

CY  39.500 17,182.50

435.00000 39.500 17,182.50

601-03050  
 

0955 REINFORCING STEEL 10,520.000 0.000

LB  5,520.000 2,594.40

0.47000 5,520.000 2,594.40

602-00000  
 

0960 GUTTER TYPE 2 (2 FOOT) 252.000 0.000

LF  0.000 0.00

15.50000 0.000 0.00

609-24002  
 

CAT 0300 $27,246.90 27,246.90CURRENT AMT 141,124.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0965 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00002  
 

0970 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,100.00000 1.000 15,100.00

620-00012  
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0975 SANITARY FACILITY 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 45,100.00CURRENT AMT 48,300.00 $$

PROJECT TOTAL 615,914.05 $ 1,137,320.13CURRENT AMT 4,556,599.91 $$


